
ROCKY FLATS CLOSURE LEGACY 
ACCELERATED CLOSURE CONCEPT 

 

Reviewed for Classification                                                                               1-1 August, 2006 
04 August 2006 Bea Duran 
Unclassified/ Not UCNI 

FBI/EPA  6/89 

 

Sole source for closure contract  
7/99 

B779 demolition  01/00 

First TRU shipment  6/99 

Sign closure contract  1/00 

Water tower demolition  11/03 
Secretary O’Leary announces all 
production work to cease by 1995  5/93 

881 Hillside “hot spots” removal  10/94 

FSUWG consensus recommendation 
for open space use  1/95 

B-771 named most 
dangerous building in 
DOE report  2/95 

Congress commits to 
level funding  7/97 

Pena designates 
2006 closure  8/97 

EPA issues ROD  
9/06 

Alm designation of 2006 
challenge  6/96

RFCA signed  7/96 

New labor agreement with 
USWA aligned to cleanup 
signed  10/96 

RFCLOG formed  5/99 

Wildlife Refuge 
designation  12/01 

Cold and dark strategy  
7/01 

B371 glovebox 
fire  5/03 

Last SNM 
shipment  
8/03 

DOE projects 
release of Proposed 
Plan to public  6/06 

KH declares physical 
completion  10/05 

Last TRU shipment  4/05 

Decision to use rail for waste  
10/04 

Property transfer 
to USFWS  12/06 

DOE not integrator decision  ~5/98 

Commitment to 
ship all waste 
9/97 
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End of pit production mission  1/92 K-H selected for M&I contract  4/95 

 

Interim End State concept reveals 
potential 2005 closure for $6B  10/95 

RF “Agreement in Principle” and 
Vision developed  10/95 

Pena delivers Closure Plan to President  6/98 
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08  DECOMMISSIONING

13  END STATE AND STEWARDSHIP

05 PROJECTIZATION

03 REGULATORY FRAMEWORK

07  SPECIAL NUCLEAR MATERIAL

15  STAKEHOLDER INVOLVEMENT

06  SAFETY INTEGRATION

04  CONTRACT APPROACH

11  SECURITY RECONFIGURATION

09 WASTE DISPOSITION

01 ACCELERATED CLOSURE CONCEPT 

14  FEDERAL WORKFORCE
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10 ENVIRONMENTAL RESTORATION

12  TECHNOLOGY DEPLOYMENT


